Schreiner Memorial Library, Lancaster, Wi

Pay out projection

Month Amount Remarks
Nov-13 $35,000.00 start design
Dec-13 $35,000.00
Jan-14 $40,000.00
Feb-14 $S40,000.00
Mar-14 $40,000.00
Apr-14 $40,000.00 complete design
May-14 $10,000.00  hidding period
%L% Jun-14 $15,000.00 award bid
3 ?f- = Jul-14 $150,000.00  start construction
}C}V Aug-14 $210,000.00
— Sep-14 $200,000.00
QOct-14 $200,000.00
Nov-14 $210,000.00
Dec-14 $210,000.00
Jan-15 $210,000.00
Feb-15 $210,000.00
Mar-15 $210,000.00
Apr-15 $220,000.00
May-15 $220,000.00
Jun-15 $220,000.00
Jul-15 $220,000.00 complete construction
Aug-15 $80,000.00 install furniture
Sep-15 $140,000.00 release retainage
QOct-15 $30,000.00 close out

$3,195,000.00

Sov 19 Don Loy
30 +b ﬂg?'j/\'/ﬂmju

~A 6o -



